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RESTORATION ENVIRONMENTAL RESTORATION LLC. 

Daily Work Order No. _1L 

U.S. EPA, Region 6 

DAILY WORK ORDER 

Operating Period: 01 /6/19 Task Order: 0618F0308 Page 1 of 1 

Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado 

Location (City, State) : Shift: I Start Time: I Stop Time: 
Leonard , Texas fil 2 07:00 14:00 

1. Work Authorized for the Period Work Accomplished for the Period 
.... 

1) Continue/complete excavations in Grid No. EAS08 and FJD04- 1) In Progress: Dewatering open and backfilled grids, 
07; specifically Grid No. FJD08-01 and FJD08-02; 

2) Commence/complete excavations in Grid No. DRA026; 2) Complete: Excavations in Grid No. EAS08, FJD04-07 and 
3) Continue dewatering excavated and clean grids ; maintain flow DRA026; 

on E. Cottonwood as directed (clean and keep culverts open), 3) In Progress: Excavations in Grid No. FJD04-08; 
as needed; 4) Complete : Preparation of on-site access for trucks 

4) Prepare on-site access for truck traffic into/out of site (borrow entering/exiting site; 
and disposal operations) ; 5) Continue site reporting , cost accounting and task 

5) Continue site reporting , scheduling and coordination . scheduling . 
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Continue dewatering cleared grids, drainage ditches and other backfilled areas, as needed. Transfer accumulated rainwater from site down E. 
Cottonwood Street as directed . Commence excavations in DRA02 and DRA09. Place and stockpile select backfill in FJD03. Resume off-site 
T&D. 

3. Quantity/ Volume Tracking: 
Descriotion: Current Period: Total to Date: 
2"- 3" Limestone Rock (Haul Road) 5 Truck Loads - 47.25 tons 

Non-regulated , non-hazardous soils 88 Truck Loads - 2,156.74 tons 

TSCA-contaminated soils 11 Truck Loads - 234.33 tons 

Select Backfill Wolf Creek Plant /12-15 Pl\ 61 Truck Loads - 1,483.38 tons 
C&D Debris /wooden Portions of building stored in roll-off box) 1 30-yd. open-top box =5 tons 
Topsoil , Horn Plant 22 Truck Loads - 330.56 tons 

4. Number of Personnel Authorized Current Period 

Personnel Cateaorv: Quantitv: Personnel Cateaorv: Ouantitv: 
Response Manager 1 Operator 3 
FCA 1 Laborer 3 
Foreman 1 Truck Driver/Laborer 1 

6. 
.··· 

Equipment Authorized for Current Period 

Item Qty Used Not Used/ Item Qty Used Not Used/ 
or Down or Down 

½ ton crew-cab pickup (RM) 1 1 Portable toilets 3 3 
½ ton extended-cab 2 2 Hand-wash station 1 1 
¾ ton crew-cab flatbed w/ fuel cell 1 1 Skid steer with buckeUforks 1 1 

Bobcat TS90 
1-ton dump-truck 1 1 Mini-excavator (Bobcat E85) 1 1 
½ -ton extended cab (POV) 1 1 2,000-gallon Water Truck 1 1 
40' x 8' office trailer 1 1 Excavator (JD 21 0G) 1 1 
70 kW Generator 1 1 Front End Loader (JD 544K) 1 1 
Passenger car, FCA 1 1 Bulldozer (JD 650K-XL Tl 1 1 
2" centrifugal pump/hoses 2 2 Plate compactors 2 2 
20' Conex Box 1 1 

6. Comments/ Amendments (Include Time) 

Signature of OSC Date Sianature of RM Date 
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